

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 10
DATE: 11/26/18

REFERENCE: Bid No.: 317028
P.O. No.: 20180951

PROJECT: Schumacher Farm County Park Site Improvements

CONTRACTOR: Bauer & Raether Builders Inc.

DESCRIPTION:

1. Reference No.: BR-CO#10
2. Requested By: Owner
3. Proposed Change: Provide natural gas regulator to reduce pressure from supply piping by Utility.
4. Reason for Change: Natural gas regulator will ensure low pressure gas at meter required for equipment.

5. TOTAL ADD TO CONTRACT: \$944.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$647,046.00
 Net change by previously authorized Change Orders\$68,468.00
 The Contract amount prior to this Change Order was.....\$715,514.00
 The Contract amount will be increased by this Change Order in the amount of\$944.00
 The new Contract amount including this Change Order will be\$716,458.00
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is9/15/18

Approvals:

_____	
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____