

DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 3
DATE: 11/14/17

REFERENCE: Bid No.: 315050
P.O. No.: 20161678

PROJECT: CNG Garage Retrofit

CONTRACTOR: Advance Building Corporation

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Chain-link security partition and sliding gate.
4. Reason for Change: Additional fencing to secure area required by evidence storage expansion.

5. TOTAL ADD TO CONTRACT: \$2,500.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$125,000.00
 Net change by previously authorized Change Orders \$8,099.79
 The Contract amount prior to this Change Order was..... \$133,099.79
 The Contract amount will be increased by this Change Order in the amount of \$2,500.00
 The new Contract amount including this Change Order will be..... \$135,599.79
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is9/14/16

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____

2017 ACT
490