

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 2
DATE: 04/29/19

REFERENCE: Bid No.: 317031
P.O. No.: 20181310-00

PROJECT: Job Center Solar Array

CONTRACTOR: Next Energy LLC dba Full Spectrum Solar

DESCRIPTION:

1. Reference No.: _____
2. Requested By: Owner
3. Proposed Change: Provide generator and connections during electrical distribution equipment installation.
4. Reason for Change: Continuous electrical service to the Job Center is required during period of power outage.

5. TOTAL ADD TO CONTRACT: \$17,732.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$567,938.00
 Net change by previously authorized Change Orders (\$45,396.00)
 The Contract amount prior to this Change Order was.....\$522,542.00
 The Contract amount will be increased by this Change Order in the amount of\$17,732.00
 The new Contract amount including this Change Order will be.....\$540,274.00
 The Completion Date will be increased by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is6/28/18

Approvals:

| | |
|---|---|
| _____ | _____ |
| Public Works & Transportation Committee | Controller's Division |
| _____ | _____ |
| Contractor | Architect / Engineer (A/E) |
| _____ | _____ |
| Purchasing Division | Public Works, Highway & Transportation (PWHT) |

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____