



**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 24  
**DATE:** 10/28/14

**REFERENCE:** Bid No.: 312011  
P.O. No.: 20121338-00  
**PROJECT:** Engineering Services for Landfill Expansion  
**CONTRACTOR:** TRC Environmental Corporation  
**DESCRIPTION:**

- 3. CB No.: \_\_\_\_\_
- 4. Requested By: Owner
- 3. Proposed Change: Out of Scope Work for Feasibility Approval
- 4. Reason for Change: Responses to WDNR Feasibility Determination Conditions of Approval

5. **TOTAL ADD TO CONTRACT:** **\$17,313.68**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$411,020.00  
 Net change by previously authorized Change Orders.....\$335,827.85  
 The Contract amount prior to this Change Order was .....\$746,847.85  
 The Contract amount will be increased by this Change Order in the amount of .....\$17,313.68  
 The new Contract amount including this Change Order will be.....\$764,161.53  
 The Completion Date will be increased unchanged by.....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....March 16, 2014.

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_