

**DANE COUNTY
POLICY AND FISCAL NOTE**

<input checked="" type="checkbox"/> Original	<input type="checkbox"/> Update	Substitute No. _____
Sponsor: Nelson		Resolution No. <u>2016 RES-38</u>
Vote Required:		Ordinance Amendment No. _____
Majority <input checked="" type="checkbox"/>	Two-Thirds <input type="checkbox"/>	

Title of Resolution or Ord. Amd.:

CHANGE ORDER #1 TO CONTRACT FOR JAIL MITIGATION UPGRADES

Policy Analysis Statement:

Brief Description of Proposal -

Change Order #1 will pay for removal of lead paint on the locking mechanisms, hardware & surrounding areas.

Current Policy or Practice -

Change Orders over \$10,000 require approval.

Impact of Adopting Proposal -

Project will move forward.

Fiscal Estimate:

Fiscal Effect (check all that apply) -

- No Fiscal Effect
- Results in Revenue Increase
- Results in Expenditure Increase
- Results in Revenue Decrease
- Results in Expenditure Decrease

Budget Effect (check all that apply)

- No Budget Effect
- Increases Rev. Budget
- Increases Exp. Budget
- Decreases Rev. Budget
- Decreases Exp. Budget
- Increases Position Authority
- Decreases Position Authority

Note: if any budget effect, 2/3 vote is required

Narrative/Assumptions about long range fiscal effect:

Expenditure/Revenue Changes:

	Current Year		Annualized			Current Year		Annualized	
	Increase	Decrease	Increase	Decrease		Increase	Decrease	Increase	Decrease
Expenditures -					Revenues -				
Personal Services					County Taxes				
Operating Expenses					Federal				
Contractual Services					State				
Capital	\$161,292				Other				
Total	\$161,292	\$0	\$0	\$0	Total	\$0	\$0	\$0	\$0

Personnel Impact/FTE Changes:

Prepared By:

Agency: Public Works, Highway & Transportation	Division: Engineering	Phone: 608/266-5953
Prepared by: Tyonna Listenbee	Date: 12/12/17	Phone: 608/266-4179
Reviewed by: Scott Carlson	Date: 12/12/17	