

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 2
DATE: June 25, 2014

REFERENCE: Bid No.: 313079
P.O. No.: 20131631

PROJECT: Additional Gutters and Downspouts Badger Prairie Health Care Center

CONTRACTOR: Madison Aluminum Products, LLC

DESCRIPTION:

1. CB No.: N/A
2. Requested By: Owner
3. Proposed Change: Add partial downspout enclosures to 5 additional downspouts.
4. Reason for Change: Downspouts are open-faced and during significant rainfall, water is splashing out at ground level and leaking into the basement. Additional spots were identified as contributing to the problem.

5. **TOTAL ADD TO CONTRACT:** \$792.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$13,900.00
 Net change by previously authorized Change Orders..... \$1268.00
 The Contract amount prior to this Change Order was \$15,168.00
 The Contract amount will be increased by this Change Order in the amount of \$792.00
 The new Contract amount including this Change Order will be..... \$15,960.00
 The Completion Date will be increased by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is July31, 2014

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

N/A

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____