

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 8
DATE: 11/28/17

REFERENCE: Bid No.: 315027
P.O. No.: 20171496

PROJECT: Energy Savings Performance Contract

CONTRACTOR: H & H Energy Services, Inc.

DESCRIPTION:

1. Reference No.: COP 08 / HV-CB 08
2. Requested By: Consultant
3. Proposed Change: Revise ductwork & exhaust fan locations.
4. Reason for Change: Eqpt moved to avoid roof structural components & keep discharge sufficient distance from fresh air intakes.


5. **TOTAL ADD TO CONTRACT:** \$2,806.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was	\$352,000.00
Net change by previously authorized Change Orders	\$966,956.97
The Contract amount prior to this Change Order was.....	\$1,318,956.97
The Contract amount will be increased by this Change Order in the amount of	\$2,806.00
The new Contract amount including this Change Order will be.....	\$1,321,762.97
The Completion Date will be unchanged by.....	0 days
The date of Substantial Completion as of the date of this Change Order therefore is	6/1/17

Approvals:

Public Works & Transportation Committee



Controller's Division



Contractor

N/A

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT