



1919 Alliant Energy Center Way  
 Madison, Wisconsin 53713  
 Office: 608/266-4018 ♦ Fax: 608/267-1533  
 Public Works Engineering Division  
 Public Works Solid Waste Division

# ACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 4

**DATE:** 07/06/2015

**REFERENCE:** Bid No.: 314001

P.O. No.: 20141959

**PROJECT:** Buildings C & D Remodel – Badger Prairie Health Care Center

**CONTRACTOR:** Advanced Building Corporation

**DESCRIPTION:**

1. Reference No.: RCO 03
2. Requested By: Owner
3. Proposed Change: Modify door alarming & control in Bldgs C & D.
4. Reason for Change: These hub doors are always locked, but there is no alarming in place if there is an unauthorized breach of these doors. This adds those alarms as well as allowing a local alarm reset at the doors & an adjustable time lag for staff moving carts & eqpt through the doors (needing more time).

5. **TOTAL ADD TO CONTRACT:** **\$4,932.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$126,000.00  
 Net change by previously authorized Change Orders.....\$6667.10  
 The Contract amount prior to this Change Order was .....\$132,667.10  
 The Contract amount will be increased by this Change Order in the amount of .....\$4,932.00  
 The new Contract amount including this Change Order will be.....\$137,599.10  
 The Completion Date will be unchanged by..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....July 31, 2015

**Approvals:**

\_\_\_\_\_  
 Public Works & Transportation Committee

\_\_\_\_\_  
 Controller's Division

\_\_\_\_\_  
 Contractor

\_\_\_\_\_  
 Architect / Engineer (A/E)

\_\_\_\_\_  
 Purchasing Division

\_\_\_\_\_  
 Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_