



GREG BROCKMEYER
Director of Administration

County of Dane
Department of Administration
Public Works Engineering Division
1919 Alliant Energy Center Way
Madison, WI 53713
Phone: (608) 267-0127 | TTY WI Relay 711

TODD DRAPER
Director of Public Works

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	150
DATE	7/17/2025
ACT#	078

PROJECT	Dane County Jail Consolidation Project	BID #	318025
ADDRESS	115 West Doty Street, Madison, WI, Madison, WI		
CONTRACTOR	Miron Construction Co., Inc.	PURCHASE ORDER #	20240934

DESCRIPTION:

REFERENCE #	PCI 179	
REQUESTED BY	Owner	
PROPOSED CHANGE	Added cameras in existing dormitory housing on 1st floor PSB.	
REASON FOR CHANGE	Additional cameras requested by DCSO to address a recently identified security issue.	
TOTAL ADD TO CONTRACT		\$20,946.72

The original Contract amount was:	\$161,606,647.00
Net change by previously authorized Change Orders:	\$2,129,174.02
The Contract amount prior to this Change Order was:	\$163,735,821.02
The Contract amount will be increased by this Change Order in the amount of:	\$20,946.72
The new Contract amount including this Change Order will be:	\$163,756,767.74
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/30/2027

Signature Approvals:

Contractor- Miron Construction Co.

Todd Draper, Public Works Engineering Division Director

Chris Harp	Digitally signed by Chris Harp DN: CN=Chris Harp Date: 2025.07.17 11:23:05-05'00'
Architect / Engineer (A/E) – Mead & Hunt	

Controller

Public Works & Transportation Committee

Accounting