

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 7  
**DATE:** 10/30/15

**REFERENCE:** Bid No.: 315028  
P.O. No.: 20151660

**PROJECT:** Fen Oak Second Floor Renovations

**CONTRACTOR:** Miron Construction Co., Inc.

**DESCRIPTION:**

1. Reference No.: CB-109
2. Requested By: County
3. Proposed Change: Workstation lifting and reinstallation
4. Reason for Change: Workstations needed to be lifted to allow for carpet reinstallation.

**5. TOTAL ADD TO CONTRACT:** \$8,364.50

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$458,202.00  
 Net change by previously authorized Change Orders.....\$15,415.18  
 The Contract amount prior to this Change Order was .....\$473,617.18  
 The Contract amount will be increased by this Change Order in the amount of .....\$8,364.50  
 The new Contract amount including this Change Order will be.....\$481,981.68  
 The Completion Date will be increased by .....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... 10/16/15

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_