



# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 1  
**DATE:** 08/13/2015

**REFERENCE:** Bid No.: 315033  
P.O. No.: 20151498-01

**PROJECT:** Construction & Demolition Material Recovery Facility Equipment at Dane County Landfill Site #2

**CONTRACTOR:** Sparta Manufacturing Inc.

**DESCRIPTION:**

1. Reference No.: \_\_\_\_\_
2. Requested By: Owner
3. Proposed Change: Provide beams for conveyor #10 to protect it from loader operation
4. Reason for Change: Not included in design. Will prevent damage by loader.

5. **TOTAL ADD TO CONTRACT:** \$ 766.38

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....	\$1,671,510.00
Net change by previously authorized Change Orders.....	\$ 0.00
The Contract amount prior to this Change Order was .....	\$1,671,510.00
The Contract amount will be increased by this Change Order in the amount of.....	\$ 766.38
The new Contract amount including this Change Order will be.....	\$1,672,276.38
The Completion Date will be increased by.....	0 days
The date of Substantial Completion as of the date of this Change Order therefore is .....	December 22, 2015

**Approvals:**

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_