



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 3
DATE: 11/28/17

REFERENCE: Bid No.: 315027
P.O. No.: 20171496

PROJECT: Energy Savings Performance Contract

CONTRACTOR: H & H Energy Services, Inc.

DESCRIPTION:

1. Reference No.: COP0 3 / HV-CB 02
2. Requested By: Consultant
3. Proposed Change: Modify type & quantity of roof penetrations.
4. Reason for Change: Field conditions required additional labor, materials & structural steel for roof mounted eqpt.

5. TOTAL ADD TO CONTRACT: \$11,558.83

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$352,000.00
 Net change by previously authorized Change Orders\$933,471.30
 The Contract amount prior to this Change Order was.....\$1,285,471.30
 The Contract amount will be increased by this Change Order in the amount of\$11,558.83
 The new Contract amount including this Change Order will be\$1,297,030.13
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is6/1/17

Approvals: _____
Public Works & Transportation Committee



Controller's Division

Contractor

N/A

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____