

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 08/11/14

REFERENCE: Bid No.: 315035
P.O. No.: 20151720

PROJECT: Northport Nurses Dorm Deconstruction

CONTRACTOR: Joe Daniels Construction Co., Inc.

DESCRIPTION:

1. Reference No.: CB 102
2. Requested By: Architect
3. Proposed Change: Reset existing stone work, omit board finish and new doorway
4. Reason for Change: Existing stone required repair and adjustment on porch element. Board finish and doorway deemed unnecessary

5. **TOTAL ADD TO CONTRACT:** **\$4,120.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$478,669.00
 Net change by previously authorized Change Orders.....\$0.00
 The Contract amount prior to this Change Order was\$478,669.00
 The Contract amount will be increased by this Change Order in the amount of\$4,120.00
 The new Contract amount including this Change Order will be.....\$482,789.00
 The Completion Date will be unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore is Spring 2016

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____