

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 17
DATE: 01/08/19

REFERENCE: Bid No.: 317006
P.O. No.: 20171467

PROJECT: CCB Jail Mitigation Upgrades

CONTRACTOR: Joe Daniels Construction Co., Inc.

DESCRIPTION:


1. Reference No.: CB 1R / COR 17R
2. Requested By: City Fire Dept. / Designer
3. Proposed Change: Modification of smoke control dampers type & their operation.
4. Reason for Change: Madison FD review of the emergency egress stairwells & associated life safety eqpt required additional modifications resulted in changing the dampers. During construction, a new fan control system was made available by the manufacturer that is more appropriate and code compliant than the controller previously available.

5. TOTAL ADD TO CONTRACT: \$7,686.25

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$2,413,626.00
 Net change by previously authorized Change Orders \$220,359.31
 The Contract amount prior to this Change Order was \$2,633,985.31
 The Contract amount will be increased by this Change Order in the amount of \$7,686.25
 The new Contract amount including this Change Order will be \$2,641,671.56
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is 3/27/19

Approvals: _____
Public Works & Transportation Committee



Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____