

1
2
3 **2024 RES-239**

4 CONTRACT CHANGE ORDER #09 FOR CITY-COUNTY BUILDING WINDOWS REPLACEMENT,
5 CONTRACT WITH BERGLUND CONSTRUCTION CO.

6 The Department of Administration-Public Works Engineering Division, awarded the contract to Berglund
7 Construction Co. for City-County Building Windows Replacement, 210 Martin Luther King Jr. Blvd.,
8 Madison, WI; Project# 322027.

9
10 The following change is requested: Change Order #09 - Increase \$258,593.85 for asbestos remediation
11 & disposal costs. The scope of work has expanded beyond the original estimate.

12
13 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #09 for a total increase of \$258,593.85 be
14 approved to the contract for Berglund Construction Co. for the above listed changes; and

15
16 **BE IT FINALLY RESOLVED** that the Department of Administration-Public Works Engineering Division
17 be directed to ensure complete performance of the Contract.