

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 5
DATE: 12/13/17

REFERENCE: Bid No.: 317006
P.O. No.: 20171467

PROJECT: CCB Jail Mitigation Upgrades

CONTRACTOR: Joe Daniels Construction Co., Inc.

DESCRIPTION:

1. Reference No.: COR 07
2. Requested By: Contractor
3. Proposed Change: Electrical troubleshooting.
4. Reason for Change: Electrical subcontractor required to help DCSO security systems contractor resolve problems with existing cell doors' wiring.
5. **TOTAL ADD TO CONTRACT:** \$731.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$2,413,626.00
 Net change by previously authorized Change Orders\$163,924.07
 The Contract amount prior to this Change Order was.....\$2,577,550.07
 The Contract amount will be increased by this Change Order in the amount of\$731.00
 The new Contract amount including this Change Order will be.....\$2,578,281.07
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is8/3/18

Approvals:

<p>_____</p> <p>Public Works & Transportation Committee</p> <p><i>Steven J. Hansen</i></p> <p>Contractor</p> <p>_____</p> <p>Purchasing Division</p>	<p><i>[Signature]</i></p> <p>Controller's Division</p> <p><i>Ken M. Leifer</i></p> <p>Architect / Engineer (A/E)</p> <p>_____</p> <p>Public Works, Highway & Transportation (PWHT)</p>
--	--

Final Copy Distribution: Contractor Purchasing Department A/E PWHT