

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	2
DATE	7/1/2019

PROJECT	Airport Sand Storage and Maintenance Building Reroofing
ADDRESS	2601 Darwin Road, Madison, WI 53704
PURCHASE ORDER #	20182200-00
BID / PROPOSAL #	318012
CONTRACTOR	Quality Roofing Inc

### DESCRIPTION:

1	REFERENCE #	
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Replacement of corroded metal deck panels (discovered when roof membrane was removed) required less labor than estimated.
4	REASON FOR CHANGE	Change Order #1 included an assumed labor time for removal of the existing fastened panels and replacement with galvanized panels. Reduced hours have resulted in a credit.
5	TOTAL DEDUCT TO CONTRACT	\$21,213.00

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***


The original Contract amount was:	\$321,986.00
Net change by previously authorized Change Orders:	\$77,035.00
The Contract amount prior to this Change Order was:	\$399,021.00
The Contract amount will be decreased by this Change Order in the amount of:	\$21,213.00
The new Contract amount including this Change Order will be:	\$377,808.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	5/31/2019

### Signature Approvals:

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. # 2019 RES-147	ACT
---------------------	-----

Final Copy Distribution: Contractor \_\_\_\_\_ Controller \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_