

CONTRACT CHANGE ORDER #1 TO CONTRACT FOR ECO-RESOURCE CONSULTING
FOR NATIVE PRAIRIE GRASS RESTORATION & MAINTENANCE (LANDFILL SITE)

The Department of Waste & Renewables, awarded a contract to Eco-Resource Consulting for Native Prairie Grass Restoration & Maintenance (Landfill Site), 7102 U.S. Highway 12, Madison, WI (Rodefild Landfill) Proposal #317055.

The following change is requested: Change Order #1 - Increase \$27,999.66 for additional labor for hose pulls for native hydroseeding operations. Additional work outside of contract, required due to berm construction.

NOW, THEREFORE, BE IT RESOLVED that Change Order #1 for a total increase of \$27,999.66 be approved to the Contract for Eco-Resource Consulting for the above listed changes; and

BE IT FURTHER RESOLVED that account SWRODFLD 58082 "Phase 9 – Cell 2 Construction" be increased by \$16,510.00 and SWRODFLD 57389 "End Loader" be decreased by \$16,510.00; and

BE IT FINALLY RESOLVED that the Department of Waste and Renewables be directed to ensure complete performance of the Contract.