

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 14
DATE: 12-01-2017

REFERENCE: Bid No.: 316024
P.O. No.: 201601582-00

PROJECT: Phase 10 – Cell 2 Liner Construction at Dane County Landfill

CONTRACTOR: RelyCo, Inc.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: CONTRACTOR
3. Proposed Change: Standby costs
4. Reason for Change: COMANCO standby for inclement weather

5. TOTAL ADD TO CONTRACT: \$3,500.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$2,011,571.04
 Net change by previously authorized Change Orders.....\$393,727.40
 The Contract amount prior to this Change Order was\$2,405,298.44
 The Contract amount will be increased by this Change Order in the amount of.....\$3,500.00
 The new Contract amount including this Change Order will be.....\$2,408,798.44
 The Completion Date will be unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore is November 15, 2017

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____