

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 7  
**DATE:** 10/08/18

**REFERENCE:** Bid No.: 317028  
P.O. No.: 20180951

**PROJECT:** Schumacher Farm County Park Site Improvements

**CONTRACTOR:** Bauer & Raether Builders Inc.



**DESCRIPTION:**

1. Reference No.: BR-CO#7
2. Requested By: Owner
3. Proposed Change: Provide labor and materials to install eleven (11) Pella Pro-line Series Windows and one (1) Pella Architect Series window in ground level openings.
4. Reason for Change: Original windows were determined to require replacement to improve energy efficiency.
5. **TOTAL ADD TO CONTRACT:** \$18,435.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$647,046.00  
 Net change by previously authorized Change Orders..... \$31,240.00  
 The Contract amount prior to this Change Order was ..... \$678,286.00  
 The Contract amount will be increased by this Change Order in the amount of ..... \$18,435.00  
 The new Contract amount including this Change Order will be..... \$696,721.00  
 The Completion Date will be unchanged by..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... 9/15/18

**Approvals:**

<p>Public Works &amp; Transportation Committee</p> <p></p> <p>Contractor</p> <p>Purchasing Division</p>	<p></p> <p>Controller's Division</p> <p>Architect / Engineer (A/E)</p> <p>Public Works, Highway &amp; Transportation (PWHT)</p>
--	---

Final Copy Distribution: Contractor  Purchasing  Department  A/E  PWHT

*2018 10/17  
206*