



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 03/11/19

REFERENCE: Bid No.: 318008
P.O. No.: 20182349

PROJECT: Albion Salt Storage Building

CONTRACTOR: Sullivan Design Build

DESCRIPTION:

1. Reference No.: _____
2. Requested By: Contractor
3. Proposed Change: Reduction in footing size/reinforcing steel
4. Reason for Change: Changes were made to the size and reinforcement needed in some of the footings based on contractor shop submittals and architect review

5. TOTAL DEDUCT TO CONTRACT: (\$15,680.00)

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$1,202,000.00
 Net change by previously authorized Change Orders \$0.00
 The Contract amount prior to this Change Order was \$1,202,000.00
 The Contract amount will be decreased by this Change Order in the amount of (\$15,680.00)
 The new Contract amount including this Change Order will be \$1,186,320.00
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is 8/2/19

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____