

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	4
DATE	12/1/2020

PROJECT	Photovoltaic System - Lussier Family Heritage Center & Lake Farm County Park
ADDRESS	3101 Lake Farm Road, Madison, WI
PURCHASE ORDER #	20201614-00
BID / PROPOSAL #	320010
CONTRACTOR	Vogel Bros. Building Co.

DESCRIPTION:

1	REFERENCE #	COP 5
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Remove existing timber enclosure around electrical equipment. Replace with new 26'x16' timber enclosure.
4	REASON FOR CHANGE	Larger enclosure needed to include photovoltaic electrical equipment.
5	TOTAL ADD TO CONTRACT	\$13,411.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****


The original Contract amount was:	\$644,000.00
Net change by previously authorized Change Orders:	\$18,079.00
The Contract amount prior to this Change Order was:	\$662,079.00
The Contract amount will be increased by this Change Order in the amount of:	\$13,411.00
The new Contract amount including this Change Order will be:	\$675,490.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/31/2020

Signature Approvals:

Ross Rehfeldt
Digitally signed by Ross Rehfeldt
DN: cn=Ross Rehfeldt, o=Vogel Bros. Building Co., ou=Vogel Bros. Building Co., email=ross.rehfeldt@vogelbros.com, c=US
Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. # ACT

Final Copy Distribution: Contractor Controller Department A/E PWHT