

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 2
DATE: 08/29/2017

REFERENCE: Bid No.: 316055
P.O. No.: 20171561-00

PROJECT: Electrical Work for Generator Building at Dane County Landfill Site #1

CONTRACTOR: NEXT Electric Inc.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Installation of HVAC and crank case vent wiring.
4. Reason for Change: Additional work beyond contract. Required for normal operation of HVAC and electrical generation.

5. **TOTAL ADD TO CONTRACT:** **\$6,425.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$74,800.00
 Net change by previously authorized Change Orders..... \$7,475.00
 The Contract amount prior to this Change Order was \$82,275.00
 The Contract amount will be increased by this Change Order in the amount of \$6,425.00
 The new Contract amount including this Change Order will be..... \$88,700.00
 The Completion Date will be unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore is September 22, 2017

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____