

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 6
DATE: 04/04/2019

REFERENCE: Bid No.: 318037
P.O. No.: 20182285

PROJECT: Printing and Services Remodel

CONTRACTOR: J.H. Findorff & Son, Inc.

- DESCRIPTION:
1. Reference No.: JHF 007
 2. Requested By: Owner
 3. Proposed Change: Re-feed panel GRPS-1 above ceiling.
 4. Reason for Change: Replacement of substandard conduit and associated wiring.

5. TOTAL ADD TO CONTRACT: **\$4,982.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was	\$400,800.26
Net change by previously authorized Change Orders	\$17,766.00
The Contract amount prior to this Change Order was.....	\$383,034.26
The Contract amount will be increased by this Change Order in the amount of	\$4,982.00
The new Contract amount including this Change Order will be	\$388,016.26
The Completion Date will be unchanged by	0 days
The date of Substantial Completion as of the date of this Change Order therefore is	05/10/2019

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____