

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO.:** 2  
**DATE:** 11/21/17

**REFERENCE:** Bid No.: 317018  
P.O. No.: 20171564

**PROJECT:** CFS-Exterior Joints Replacement

**CONTRACTOR:** B&B Quality Building Restoration of Wisconsin, LLC

**DESCRIPTION:**

- 3. Reference No.: COP #2
- 4. Requested By: Owner
- 3. Proposed Change: Apply additional sealing coat
- 4. Reason for Change: Add coat of sealant to EIFS exterior & to match remainder of bldg color. Can't complete work until Spring 2018.

**5. TOTAL ADD TO CONTRACT: \$1,572.90**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was..... \$16,664.00  
 Net change by previously authorized Change Orders..... (\$1,304.20)  
 The Contract amount prior to this Change Order was ..... \$15,359.80  
 The Contract amount will be increased by this Change Order in the amount of..... \$1,572.90  
 The new Contract amount including this Change Order will be..... \$16,932.70  
 The Completion Date will be increased by..... 180 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... 3/28/18

Approvals: \_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

N/A  
\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_

2017 ACT  
498