

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 02/15/19

REFERENCE: Bid No.: 318034
P.O. No.: 20182098

PROJECT: Bathroom and Shelter Roof Replacements at Badger Prairie County Park

CONTRACTOR: Joe Daniels Construction Co., Inc.


DESCRIPTION:

1. Reference No.: _____
2. Requested By: Owner
3. Proposed Change: Provide 330 LF of new 6 inch metal fascia along perimeter of shelter and bathroom roofs to match roof color.
4. Reason for Change: New fascia not included in scope of RFB.
5. TOTAL ADD TO CONTRACT: \$4,100.00


Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was..... \$41,800.00
 Net change by previously authorized Change Orders..... \$0.00
 The Contract amount prior to this Change Order was \$41,800.00
 The Contract amount will be increased by this Change Order in the amount of..... \$4,100.00
 The new Contract amount including this Change Order will be..... \$45,900.00
 The Completion Date will be unchanged by..... 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is..... 12/31/18

Approvals: _____
Public Works & Transportation Committee



Controller's Division



Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____