

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25

2017 RES-083

**CHANGE ORDER #4 TO PROVIDE SERVICES FOR JANKE GENERAL CONTRACTORS,
INC. FOR TENNEY LOCKS REHABILITATION CONTRACT**

The Department of Public Works, Highway and Transportation awarded to Janke General Contractors, Inc. for Tenney Locks and Spillway Rehabilitation.

The following change is requested: Change Order #4 - Add of \$33,447.73 - Construction of Tenney Locks and Spillway Rehabilitation. Funds will pay for the construction of these projects.

The term of the debt issued to support this portion of the project is 10 years. This and other change orders for the project require additional funding. This resolution includes transfer of sufficient funds to complete the project.

NOW, THEREFORE, BE IT RESOLVED, that Change Order #4 for a total add of \$33,447.73 to be approved by Janke Contractors to provide construction of Tenney Locks and Spillway Rehabilitation.

BE IT RESOLVED IT FURTHER RESOLVED, that \$100,000 be transferred from LWLEGACY 58702 "Streambank & Wetland Restoration" to LWLEGACY 58759 Tenney Lock Improvements, and

BE IT FINALLY RESOLVED that the Department of Public Works, Highway & Transportation be directed to ensure complete performance of the Change Order #4.