



GREG BROCKMEYER
Director of Administration

County of Dane
Department of Administration
Public Works Engineering Division
1919 Alliant Energy Center Way
Madison, WI 53713
Phone: (608) 267-0127 | TTY WI Relay 711

TODD DRAPER
Director of Public Works

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	3
DATE	9/8/2025
ACT#	

PROJECT	Door Creek Stream Restoration	BID #	324009
ADDRESS	Town of Dunn, WI		
CONTRACTOR	Midwest Amphibious Equipment, LLC.	PURCHASE ORDER #	20241848

DESCRIPTION:

REFERENCE #	COP 3
REQUESTED BY	Owner
PROPOSED CHANGE	Provide additional stone at Stream Plugs 1 and 2 to raise the surface elevation and improve flow redirection.
REASON FOR CHANGE	Additional material is required beyond the original design to achieve the necessary elevation and effectively direct water flow into the restored channel. This adjustment addresses unforeseen site grading conditions.
TOTAL ADD TO CONTRACT	\$43,774.00

The original Contract amount was:	\$2,460,600.00
Net change by previously authorized Change Orders:	\$119,893.96
The Contract amount prior to this Change Order was:	\$2,580,493.96
The Contract amount will be increased by this Change Order in the amount of:	\$43,774.00
The new Contract amount including this Change Order will be:	\$2,624,267.96
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	10/31/2025

Signature Approvals:

Contractor

Todd Draper, Public Works Engineering Division Director

Architect / Engineer (A/E)

Chuck Hicklin, Controller

Public Works & Transportation Committee

Robert Arenz, Accounting