

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 1  
**DATE:** 6/7/2019

**REFERENCE:** Bid No.: 319006  
P.O. No.: 20191309-00

**PROJECT:** Perimeter Gas Mitigation System

**CONTRACTOR:** Landfill Drilling & Piping Specialists LLC

**DESCRIPTION:**

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Removal of silt fence installation.
4. Reason for Change: Erosion control permit does not require silt fence installation.

5. **TOTAL DEDUCT TO CONTRACT:** (\$2,000.00)

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$201,077.00  
 Net change by previously authorized Change Orders ..... 0.00  
 The Contract amount prior to this Change Order was ..... \$201,077.00  
 The Contract amount will be decreased by this Change Order in the amount of ..... (\$2,000.00)  
 The new Contract amount including this Change Order will be ..... \$199,077.00  
 The Completion Date will be unchanged by ..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... June 28, 2019

**Approvals:**

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_