

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	6
DATE	10/11/2019

PROJECT	DC Courthouse - Alternatives to Incarceration Program Remodel
ADDRESS	215 South Hamilton St., Madison
PURCHASE ORDER #	20191035
BID / PROPOSAL #	318057
CONTRACTOR	Findorff, Inc.

DESCRIPTION:

1	REFERENCE #	
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Furnish and installation of the following: 1 smoke detector, 7 strobe-only devices, 1 speaker strobe, and 2 control modules.
4	REASON FOR CHANGE	The Madison Fire Department has required the addition of extra strobes, speaker strobes, smoke detectors, and control modules beyond the units currently installed.
5	TOTAL ADD TO CONTRACT	\$6,864.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****


The original Contract amount was:	\$234,213.00
Net change by previously authorized Change Orders:	\$10,250.00
The Contract amount prior to this Change Order was:	\$244,463.00
The Contract amount will be increased by this Change Order in the amount of:	\$6,864.00
The new Contract amount including this Change Order will be:	\$251,327.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	10/3/2019

Signature Approvals:

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. #	ACT
--------	-----

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___