

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 48  
**DATE:** 07/01/2016

**REFERENCE:** Bid No.: 313083  
P.O. No.: 20151137

**PROJECT:** Construction of East Highway Garage

**CONTRACTOR:** Camosy Incorporated

**DESCRIPTION:**

1. Reference No.: COP 50
2. Requested By: Owner
3. Proposed Change: Electrical and plumbing for power washer..
4. Reason for Change: Required for power washer.

**5. TOTAL ADD TO CONTRACT:** **\$8,459.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$12,875,00.00  
 Net change by previously authorized Change Orders..... (\$2,911,741.36)  
 The Contract amount prior to this Change Order was .....\$9,963,258.64  
 The Contract amount will be increased by this Change Order in the amount of .....\$8,459.00  
 The new Contract amount including this Change Order will be.....\$9,971,717.64  
 The Completion Date will be unchanged.....  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... 10/1/2016

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_