

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 12  
**DATE:** 03/26/2018

**REFERENCE:** Bid No.: 317025  
P.O. No.: 20172017-00

**PROJECT:** Professional Engineering Services for Biogas Facility

**CONTRACTOR:** Cornerstone Environmental Group, LLC.



**DESCRIPTION:**

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Addition of maintenance building design and specifications.
4. Reason for Change: Additional Work beyond Contract for ease of facility operations and maintenance.
5. **TOTAL ADD TO CONTRACT:** **\$9,200.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$286,224.00  
 Net change by previously authorized Change Orders ..... \$138,400.00  
 The Contract amount prior to this Change Order was ..... \$424,624.00  
 The Contract amount will be increased by this Change Order in the amount of ..... \$9,200.00  
 The new Contract amount including this Change Order will be ..... \$433,824.00  
 The Completion Date will be unchanged by ..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... November 16, 2018

**Approvals:**

<p>_____</p> <p>Public Works &amp; Transportation Committee</p> <p>_____</p> <p>Contractor</p> <p>_____</p> <p>Purchasing Division</p>	<p style="text-align: center;"></p> <p>_____</p> <p>Controller's Division</p> <p style="text-align: center;"></p> <p>_____</p> <p>Architect / Engineer (A/E) Public Works, Highway &amp; Transportation (PWHT)</p>
--	---

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_

