



# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 2  
**DATE:** 1/4/17

**REFERENCE:** Bid No.: 316020  
P.O. No.: \_\_\_\_\_

**PROJECT:** Indian Lake County Park Restroom and Site Improvements

**CONTRACTOR:** McKee Associates

**DESCRIPTION:**

1. Reference No.: COP 2
2. Requested By: Contractor
3. Proposed Change: Additional sediment basin work and reduced seeding work
4. Reason for Change: Construction Bulletin 1 (CB#1) changes to original plan

**5. TOTAL ADD TO CONTRACT:** \$2,486.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$589,900.00  
 Net change by previously authorized Change Orders..... (\$3815.00)  
 The Contract amount prior to this Change Order was .....\$586,085.00  
 The Contract amount will be increased by this Change Order in the amount of .....\$2486.00  
 The new Contract amount including this Change Order will be.....\$588,571.00  
 The Completion Date will be unchanged by.....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....May 26, 2017

**Approvals:**

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_