

**DANE COUNTY
POLICY AND FISCAL NOTE**

<input checked="" type="checkbox"/> Original	<input type="checkbox"/> Update	Substitute No. _____
Sponsor: Schmidt		Resolution No. 172
Vote Required:		Ordinance Amendment No. _____
Majority <input checked="" type="checkbox"/>	Two-Thirds <input type="checkbox"/>	

Title of Resolution or Ord. Amd.:

CHANGE ORDER #10 TO CONTRACT FOR J.P. CULLEN & SONS, INC. FOR CONSTRUCTION OF ARCTIC ANIMAL EXHIBIT AND CONCESSIONS AT HENRY VILAS ZOO

Policy Analysis Statement:

Brief Description of Proposal -

The following change is requested: Change Order #10 - add \$33,456.00 – removal of unsuitable soils, replacement and compaction of specified fill and additional rebar at footing at concession stand.

Current Policy or Practice -

Change Orders for this amount require County Board approval.

Impact of Adopting Proposal -

Project will move forward.

Fiscal Estimate:

Fiscal Effect (check all that apply) -

- No Fiscal Effect
- Results in Revenue Increase
- Results in Expenditure Increase
- Results in Revenue Decrease
- Results in Expenditure Decrease

Budget Effect (check all that apply)

- No Budget Effect
 - Increases Rev. Budget
 - Increases Exp. Budget
 - Decreases Rev. Budget
 - Decreases Exp. Budget
 - Increases Position Authority
 - Decreases Position Authority
- Note: if any budget effect, 2/3 vote is required

Narrative/Assumptions about long range fiscal effect:

Expenditure/Revenue Changes:

	Current Year		Annualized			Current Year		Annualized	
	Increase	Decrease	Increase	Decrease		Increase	Decrease	Increase	Decrease
Expenditures -					Revenues -				
Personal Services					County Taxes				
Operating Expenses					Federal				
Contractual Services					State				
Capital	\$33,456				Other				
Total	\$33,456	\$0	\$0	\$0	Total	\$0	\$0	\$0	\$0

Personnel Impact/FTE Changes:

Prepared By:

Agency: Public Works, Highway & Transportation	Division: Engineering	
Prepared by: Rob Nebel	Date: 6/11/14	Phone: 266-4018
Reviewed by: Jerry Mandli	Date: 6/11/14	Phone: 266-4039