



**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 27  
**DATE:** 06/27/18

**REFERENCE:** Bid No.: 316048  
P.O. No.: 20180814-00

**PROJECT:** New Restroom Facility at Henry Vilas Zoo

**CONTRACTOR:** J.H. Findorff & Son, Inc.

**DESCRIPTION:**


1. Reference No.: JHF - 031
2. Requested By: Contractor
3. Proposed Change: Additional water main piping, excavation & backfill to align with utility point of entry.
4. Reason for Change: Existing Henry Vilas Zoo site plans for utilities in the area between herpetarium and restroom were inaccurate.

5. **TOTAL ADD TO CONTRACT:** \$5,252.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$1,615,006.00  
 Net change by previously authorized Change Orders .....\$189,468.00  
 The Contract amount prior to this Change Order was.....\$1,804,474.00  
 The Contract amount will be increased by this Change Order in the amount of .....\$5,252.00  
 The new Contract amount including this Change Order will be .....\$1,809,726.00  
 The Completion Date will be unchanged by ..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....6/30/18

**Approvals:**

_____	
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor  Purchasing  Department  A/E  PWHT

*2018 ACT  
083*