



1919 Alliant Energy Center Way
 Madison, Wisconsin 53713
 Office: 608/266-4018 ♦ Fax: 608/267-1533
 Public Works Engineering Division
 Public Works Solid Waste Division

ACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 41
DATE: 08/14/14

REFERENCE: Bid No.: 313072
 P.O. No.: 20140534

PROJECT: Alliant Energy Center Pavilions

CONTRACTOR: Miron Construction Co., Inc

DESCRIPTION:

1. CB No.: Mod 0048-00
2. Requested By: Contractor
3. Proposed Change: Revision of CO #31 (Mod 0048-00)
4. Reason for Change: Unsuitable Subgrade and Garbage Removal through June 30, 2014 (See CO #31)

5. **TOTAL ADD TO CONTRACT:** **\$192,066.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$20,668,601.00
 Net change by previously authorized Change Orders..... (\$5,249,282.26)
 The Contract amount prior to this Change Order was\$15,419,318.74
 The Contract amount will be increased by this Change Order in the amount of\$192,066.00
 The new Contract amount including this Change Order will be.....\$15,611,384.74
 The Completion Date will be unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore is September 19, 2014

Approvals:

 Public Works & Transportation Committee

 Controller's Division

 Contractor

 Architect / Engineer (A/E)

 Purchasing Division

 Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____