

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 2
DATE: 05/01/2017

REFERENCE: Bid No.: 316042
P.O. No.: 20171154-00

PROJECT: Stage 3 – Geosynthetic Final Cover System

CONTRACTOR: Clean Air and Water Systems, LLC.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Revised geomembrane material from HDPE to LLDPE
4. Reason for Change: Adhere to approved Plan Modification dated April 18, 2017.

5. TOTAL ADD TO CONTRACT: **\$18,996.35**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$189,500.00
Net change by previously authorized Change Orders.....\$18,064.22
The Contract amount prior to this Change Order was\$702,446.22
The Contract amount will be increased by this Change Order in the amount of\$18,996.35
The new Contract amount including this Change Order will be.....\$721,442.57
The Completion Date will be increased by0 days
The date of Substantial Completion as of the date of this Change Order therefore is September 22, 2017

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____