

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 2
DATE: 11/28/17

REFERENCE: Bid No.: 317006
P.O. No.: 20171467

PROJECT: CCB Jail Mitigation Upgrades

CONTRACTOR: Joe Daniels Construction Co., Inc.

- DESCRIPTION:**
1. Reference No.: COR 01
 2. Requested By: Designer
 3. Proposed Change: Add more luminescent strips to emergency egress stairwells.
 4. Reason for Change: More product was required in stairwell to meet current code requirements for obstructions.

5. **TOTAL ADD TO CONTRACT:** \$563.04

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$2,413,626.00
 Net change by previously authorized Change Orders\$161,291.85
 The Contract amount prior to this Change Order was.....\$2,574,917.85
 The Contract amount will be increased by this Change Order in the amount of\$563.04
 The new Contract amount including this Change Order will be.....\$2,575,480.89
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is8/3/18

Approvals:

<p>Public Works & Transportation Committee</p> <p><u>Stewart Hansen</u></p> <p>Contractor</p>	<p>Controller's Division</p> <p><u>Ken M. Lopez</u></p> <p>Architect / Engineer (A/E)</p>
<p>Purchasing Division</p>	<p>Public Works, Highway & Transportation (PWHT)</p>

Final Copy Distribution: Contractor Purchasing Department A/E PWHT