

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1

DATE: 07/31/15

REFERENCE: Bid No.: 315024

P.O. No.: 20151392

PROJECT: 2015 Restoration – Capitol Square South Parking Ramp

CONTRACTOR: RAM Construction Services

DESCRIPTION:

1. Reference No.: COP 1
2. Requested By: Owner
3. Proposed Change: Add top deck floor drain.
4. Reason for Change: Low area isn't draining & is often pooling water. In colder months this becomes a slip / safety hazard.

5. **TOTAL ADD TO CONTRACT:** **\$1,500.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$724,000.00
Net change by previously authorized Change Orders.....\$0.00
The Contract amount prior to this Change Order was\$724,000.00
The Contract amount will be increased by this Change Order in the amount of\$1,500.00
The new Contract amount including this Change Order will be.....\$725,500.00
The Completion Date will be increased by 0 days
The date of Substantial Completion as of the date of this Change Order therefore is 10/30/15

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____