



# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 9  
**DATE:** 07/28/2017

**REFERENCE:** Bid No.: 316020  
P.O. No.: 20162140

**PROJECT:** Indian Lake Restroom & Site Improvements

**CONTRACTOR:** McKee Associates

**DESCRIPTION:**

1. Reference No.: COP 3
2. Requested By: County
3. Proposed Change: Provide fire pit - low stone wall, foundation and precast top near timber shelter.
4. Reason for Change: Designated area shown on site plan. Detail not included on drawings.

**5. TOTAL ADD TO CONTRACT: \$5,975.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$589,900.00  
 Net change by previously authorized Change Orders..... \$34,074.00  
 The Contract amount prior to this Change Order was ..... \$623,974.00  
 The Contract amount will be increased by this Change Order in the amount of ..... \$5,975.00  
 The new Contract amount including this Change Order will be..... \$629,949.00  
 The Completion Date will be unchanged by.....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... 07/28/2017

**Approvals:**

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_