



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 27
DATE: 11/11/16

REFERENCE: Bid No.: 312011
P.O. No.: 20121338-00
PROJECT: Engineering Services for Landfill Expansion
CONTRACTOR: TRC Environmental Corporation
DESCRIPTION:

1. CB No.: N/A
2. Requested By: OWNER
3. Proposed Change: Work associated with horizontal expansion of P10-C2.
4. Reason for Change: Field modification design services due to unsuitable subgrade soils.

5. **TOTAL ADD TO CONTRACT:** **\$7,500.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$411,020.00
Net change by previously authorized Change Orders.....\$374,341.53
The Contract amount prior to this Change Order was\$785,361.53
The Contract amount will be increased by this Change Order in the amount of\$7,500.00
The new Contract amount including this Change Order will be.....\$792,861.53
The Completion Date will be increased by30 days
The date of Substantial Completion as of the date of this Change Order therefore isMarch 31, 2017

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____