

DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 16
DATE: 01/29/2019

REFERENCE: Bid No.: 316039
P.O. No.: 20172175-00

PROJECT: Biogas Cleaning Equipment for Pipeline Injection (Phase III)

CONTRACTOR: BIOFerm USA, Inc.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Additional flare and blower equipment and programming.
4. Reason for Change: Additional work beyond original contract. Required for system integration between biogas cleaning facility and blower building..

5. TOTAL ADD TO CONTRACT: \$26,054.78

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$13,066,300.00
Net change by previously authorized Change Orders \$3,371,872.11
The Contract amount prior to this Change Order was \$16,438,172.11
The Contract amount will be increased by this Change Order in the amount of \$26,054.78
The new Contract amount including this Change Order will be \$16,464,226.89
The Completion Date will be unchanged by 0 days
The date of Substantial Completion as of the date of this Change Order therefore is January 20, 2019

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____