

1 2014 RES-219
2 CHANGE ORDER #31 TO CONTRACT FOR MIRON CONSTRUCTION CO., INC.
3 FOR ALLIANT ENERGY CENTER PAVILIONS
4

5 The Department of Public Works, Highway and Transportation awarded a Contract to
6 Miron Construction Co., Inc. for Alliant Energy Center pavilions in Madison, WI, Bid #313072.
7

8 Sub. 1 to Res. 110, 2013-14 awarded the original Contract in the amount of
9 \$20,668,601.00.
10

11 The original contract included: Base Bid: \$20,414,000.00, Alternate Bid 1: \$153,961.00,
12 Alternate Bid 2: \$167,505.00, Alternate Bid 6: -\$66,865.00.
13

14 The following change is requested: Change Order #31 – Add \$_____ for building
15 foundation subgrade stabilization due to unsuitable subgrade and garbage removal through
16 June 30, 2014.
17

18 **NOW, THEREFORE, BE IT RESOLVED**, that Change Order #31 for a total add of
19 \$_____ for building foundation subgrade stabilization due to unsuitable subgrade
20 and garbage removal through June 30, 2014; and
21

22 **BE IT FINALLY RESOLVED** that the Department of Public Works, Highway &
23 Transportation be directed to ensure complete performance of the Change Order.