

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 5
DATE: 06/22/18

REFERENCE: Bid No.: 316021
P.O. No.: 20180964-00

PROJECT: Silverwood Stone House-Phase 2

CONTRACTOR: Advanced Building Corporation

DESCRIPTION:

1. Reference No.: ABC-CO#5
2. Requested By: Owner
3. Proposed Change: Locks for cabinets requested by owner
4. Reason for Change: Restrict access to kitchenette cabinetry

5. **TOTAL ADD TO CONTRACT:** \$150.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$256,800.00
 Net change by previously authorized Change Orders \$8,977.90
 The Contract amount prior to this Change Order was \$265,777.90
 The Contract amount will be increased by this Change Order in the amount of \$150.00
 The new Contract amount including this Change Order will be \$265,927.90
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is 6/15/18

Approvals: _____
Public Works & Transportation Committee

Controller's Division

Contractor

Architect/Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____

*2018 ACCT
082*