

CONTRACT CHANGE ORDER #5 FOR TRC ENVIRONMENTAL CORPORATION FOR
CONSTRUCTION QUALITY ASSURANCE REPRESENTATIVE

The Department of Public Works, Highway and Transportation, Waste and Renewables, awarded a contract to TRC Environmental Corporation for Construction Quality Assurance, 7102 U.S. Highway 12, Madison, WI (Rodefild Landfill) RFP #317053.

The following change is requested: Change Order #5 – Increase \$34,965.25 as additional work and services beyond the original contract is needed. Required for additional engineering services and construction quality assurance.

NOW, THEREFORE, BE IT RESOLVED that account SWRODFLD/58681 “Stage IV Closure” be increased by \$34,965.25, and account SWRODFLD/57359 “Earthwork GPS System” be decreased by \$34,965.25; and

BE IT FURTHER RESOLVED that Change Order #5 for a maximum total increase of \$34,965.25 be approved to the Contract for TRC Environmental Corporation for the above listed changes; and

BE IT FINALLY RESOLVED that the Department of Waste and Renewables be directed to ensure complete performance of the Contract.