



GREG BROCKMEYER
Director of Administration

County of Dane
Department of Administration
Public Works Engineering Division
1919 Alliant Energy Center Way
Madison, WI 53713
Phone: (608) 267-0127 | TTY WI Relay 711

TODD DRAPER
Director of Public Works

AGREEMENT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	4/28/2025
RES#	

PROJECT	AEC Exhibition Hall Expansion Design	PROPOSAL #	319015
ADDRESS	1919 Alliant Energy Center Way, Madison, WI		
CONSULTANT	Strang, Inc.	PURCHASE ORDER #	NEW

DESCRIPTION:

REFERENCE #	COP 1		
REQUESTED BY	Owner		
PROPOSED CHANGE	Provide additional services for the development of a campus-wide stormwater and traffic master plan.		
REASON FOR CHANGE	Additional services are required to establish a defined strategy and preliminary cost estimates for necessary traffic and stormwater improvements supporting the planned campus development. The scope expansion is owner-directed to ensure the master plan aligns with current and future site needs before proceeding to final design.		
TOTAL ADD TO AGREEMENT		\$735,720.00	

The original Agreement amount was:	\$1,499,283.23
Net change by previously authorized Change Orders:	\$0.00
The Agreement amount prior to this Change Order was:	\$1,499,283.23
The Agreement amount will be increased by this Change Order in the amount of:	\$735,720.00
The new Agreement amount including this Change Order will be:	\$2,235,003.23
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	10/27/2025

Signature Approvals:

Contractor

Todd Draper, Public Works Engineering Division Director

Architect / Engineer (A/E)

Hicklin, Charles	Digitally signed by Hicklin, Charles Date: 2025.05.01 08:35:30 -05'00'
Controller	

Public Works & Transportation Committee

Accounting