

**DANE COUNTY
POLICY AND FISCAL NOTE**

<input checked="" type="checkbox"/> Original	<input type="checkbox"/> Update	Substitute No. _____
Sponsor: Schmidt		Resolution No. _____
Vote Required:		Ordinance Amendment No. _____
Majority _____	Two-Thirds _____	

Title of Resolution or Ord. Amd.:

CHANGE ORDER #21-22 TO CONTRACT FOR MIRON CONSTRUCTION CO., INC. FOR ALLIANT ENERGY CENTER PAVILIONS

Policy Analysis Statement:

Brief Description of Proposal -

The following change is requested: Change Order #21 - Add \$48,072.00 for plumbing trap / vent revisions. The revisions are necessary to meet code and improve constructability for traps and drains. Change Order #22 – Add \$219,456.00 for excavation and replacement of unsuitable soils under the building foundations.

Current Policy or Practice -

Change Orders for this amount require County Board approval.

Impact of Adopting Proposal -

Project will move forward.

Fiscal Estimate:

<u>Fiscal Effect (check all that apply) -</u>	<u>Budget Effect (check all that apply)</u>
<input type="checkbox"/> No Fiscal Effect	<input checked="" type="checkbox"/> No Budget Effect
<input type="checkbox"/> Results in Revenue Increase	<input type="checkbox"/> Increases Rev. Budget
<input checked="" type="checkbox"/> Results in Expenditure Increase	<input type="checkbox"/> Increases Exp. Budget
<input type="checkbox"/> Results in Revenue Decrease	<input type="checkbox"/> Decreases Rev. Budget
<input type="checkbox"/> Results in Expenditure Decrease	<input type="checkbox"/> Decreases Exp. Budget
	<input type="checkbox"/> Increases Position Authority
	<input type="checkbox"/> Decreases Position Authority
	Note: if any budget effect, 2/3 vote is required

Narrative/Assumptions about long range fiscal effect:

Expenditure/Revenue Changes:

	Current Year		Annualized			Current Year		Annualized	
	Increase	Decrease	Increase	Decrease		Increase	Decrease	Increase	Decrease
Expenditures -					Revenues -				
Personal Services					County Taxes				
Operating Expenses					Federal				
Contractual Services					State				
Capital	\$267,528				Other				
Total	\$267,528	\$0	\$0	\$0	Total	\$0	\$0	\$0	\$0

Personnel Impact/FTE Changes:

Prepared By:

Agency: Public Works, Highway & Transportation	Division: Engineering	
Prepared by: Rob Nebel	Date: 5/14/14	Phone: 266-4018
Reviewed by: Jerry Mandli	Date: 5/14/14	Phone: 266-4039