

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

C.O. #	3
DATE	2/2/2021

TO: Public Works & Transportation Committee

PROJECT	Northport IT Upgrades
ADDRESS	
PURCHASE ORDER #	#20201795
BID / PROPOSAL #	319018
CONTRACTOR	Bauen Group

DESCRIPTION:

1	REFERENCE #	19-452
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Remove and cap abandoned plumbing, floor patching, add perforated rack doors, add outlets to server racks, add panel patches to server racks, add cabling
4	REASON FOR CHANGE	Old plumbing found in location of cable chase abandoned and patched, other changes requested by IT staff to accommodate networking goals
5	TOTAL ADD TO CONTRACT	\$8,328.39

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$481,600.00
Net change by previously authorized Change Orders:	\$19,285.50
The Contract amount prior to this Change Order was:	\$500,885.50
The Contract amount will be increased by this Change Order in the amount of:	\$8,328.39
The new Contract amount including this Change Order will be:	\$509,213.89
The Completion Date will be unchanged by:	14 days
The date of Substantial Completion as of the date of this Change Order therefore is:	3/12/2021

Signature Approvals:

Brian D. Hotchkiss 02/24/21
FOR THE BAUEN GROUP
Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)

[Signature]
Controller

Public Works & Transportation Committee

Accounting

RES. # ACT

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___