

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	6
	DATE	7/8/2021
PROJECT	Photovoltaic System - Lussier Family Heritage Center & Lake Farm County Park	
ADDRESS	3101 Lake Farm Road, Madison, WI	
PURCHASE ORDER #	20201614-00	
BID / PROPOSAL #	320010	
CONTRACTOR	Vogel Bros. Building Co.	

DESCRIPTION:

1	REFERENCE #	PCO 7
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Replace damaged solar panel on bike path shelter
4	REASON FOR CHANGE	Replacement of solar panel on bike path shelter damaged by suspected vandalism
5	TOTAL ADD TO CONTRACT	\$4,426.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$644,000.00
Net change by previously authorized Change Orders:	\$32,843.00
The Contract amount prior to this Change Order was:	\$676,843.00
The Contract amount will be increased by this Change Order in the amount of:	\$4,426.00
The new Contract amount including this Change Order will be:	\$681,269.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/31/2020

Signature Approvals:

 Matthew Schultz Contractor	Public Works, Highway, & Transportation
 Architect/Engineer (A/E)	 Controller
 Public Works & Transportation Committee	 Accounting
RES. # <input type="text"/>	ACT <input type="text"/>

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___