

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 4  
**DATE:** 07/11/18

**REFERENCE:** Bid No.: 317028 \_\_\_\_\_  
P.O. No.: 20180951 \_\_\_\_\_

**PROJECT:** Schumacher Farm County Park Site Improvements \_\_\_\_\_

**CONTRACTOR:** Bauer & Raether Builders Inc. \_\_\_\_\_

**DESCRIPTION:**


1. Reference No.: BR-CO#4 \_\_\_\_\_
2. Requested By: Owner \_\_\_\_\_
3. Proposed Change: Electrical additions requested by the Friends of Schumacher Farm. \_\_\_\_\_
4. Reason for Change: Electrical changes in meeting room to accommodate AV system, add outlets, and provide exterior outlets. \_\_\_\_\_

5. **TOTAL ADD TO CONTRACT:** \$6,372.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....	\$647,046.00
Net change by previously authorized Change Orders .....	\$14,114.00
The Contract amount prior to this Change Order was.....	\$661,160.00
The Contract amount will be increased by this Change Order in the amount of .....	\$6,372.00
The new Contract amount including this Change Order will be .....	\$667,532.00
The Completion Date will be unchanged by .....	0 days
The date of Substantial Completion as of the date of this Change Order therefore is .....	9/15/18

Approvals:

_____	
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_

2018 ACT  
102